Approved For Release 2008/06/30 : CIA-RDP86-00735R000100130003-7

0\0
<

Q'p@

Approved For Release 2008/06/30 : CIA-RDP86-00735R000100130003-7

25X1

25X1
25X1



Approved For Release 2008/06/30 : CIA-RDP86-00735R000100130003-7

Office: OL/RECD O — Scheduled

Objective Statement: Complete Renovations for Occupancy X — Actual

Responsible Officer: ‘

Signiticant Funding Amount Fy 83

Quarter Ending: 30 Sep 1983 '

{ | Quarter 1 Quarter 2 Quarszr 3 Quarter 2
Activities Planned = . U . P

OCT - NOV ' BEC | JAN | FEB  MAR | APR  anYy | Jius | sul 2uG SEP

Lease and renovation of

Requirements drawings complete and
delivered to contractor.

Contractor prepares working drawings
and advises cost estimate for
renovations

Independent contractor validation of
cost estimates

Renovations on special requirements begins
Contractor given Authorization to Proceed

Renovation/Construction Completed

*See attached narrative
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OBJECTIVE STATEMENT: Complete Renovations for Occupancy

Renovations totalled approximately in FY 1983. Construction

is proceeding on schedule. It is expected that occupancy of the building will

begin about 1 December 1983.
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